SNC 080093 Lakes Basin Trail and Watershed Restoration

PROJECT SUMMARY
County: Plumas
Applicant: Sierra Buttes Trail Stewardship (SBTS)
Project Title: Lakes Basin Trail and Watershed Restoration

PROJECT GOAL
To restore and rehabilitate 6.08 miles (32,102’) of poorly designed and erosive trails located in the
Lakes Basin Recreation Area (LBRA) and within the Upper Feather River Watershed, which will result
in a significant reduction in watershed contamination. The project focuses on high-use trails adjacent
to and crossing streams and other sensitive waterways, specifically addressing a number of poorly
designed crossings in riparian areas. Trail restoration work will enhance recreational opportunities
and public awareness, and will ultimately spawn more community involvement. Increased
recreational tourism in the LBRA will result in economic stimulus for our business community, and will
create local jobs for Plumas County residents.

PROJECT SCOPE

The project shall encompass 6.08 miles of various levels of trail restoration and rehabilitation, ranging
from light to heavy restoration, including .29 miles of new construction required for a trail realignment.
.73 miles of old unsustainable trail located primarily within riparian areas shall be abandoned and
restored to a natural state. Stream bank and marsh areas shall be restored within these areas to
protect from further damage. Two “Elevated Low Water Crossing” bridges shall be installed. All work
is reviewed by Plumas National Forest Hydrologist as a performance monitoring gauge. Work shall
be done by locally hired and highly experienced SBTS crew members. Additionally work shall be
supplemented by four organized volunteer days, occurring through out the project. The restored trails
shall tie into over 15 miles of trails that have been restored and are currently maintained by the SBTS
in the LBRA and will tie into over 10 miles of planned restoration projects by the SBTS in the LBRA.

Matching funds and services have been provided or are committed by the US Forest Service, SBTS,
and Gray Eagle Lodge. The Eastern Plumas Recreation District has provided service and support as
Lead Agency for the CEQA portion of the project. These services represent a significant portion of
the total project costs.

LETTERS OF SUPPORT
The following organizations and individuals have provided written support for the Lakes Basin
Trail and Watershed Restoration project: Plumas National Forest, California State Fish and Game,
Plumas County, Eastern Plumas Parks and Recreation, Plumas Corp., Plumas Unified School
District, Feather River College, Camps in Common, Keegan Mcauliffe, David Sherertz, Plumas
County Museum, Gray Eagle Lodge, Soper Wheeler Co., Hard Core Hikers, Graeagle Community
Services District, Plumas Sierra Rural Electric Co-op, C-Road Community Services District, Pangaea
Restaurant, and REI.



SNC 080093 Lakes Basin Trail and Watershed Restoration

SNC PROJECT DELIVERABLES AND SCHEDULE

DETAILED PROJECT DELIVERABLES TIMELINE
Final site review with PNF hydrologist for entire Jamison Creek Trail May-June 09’
Jamison Creek Trail Section 1 Restoration: State Park boundary to Jamison Creek crossing June 09’
Volunteer Trail Day #1 on Jamison Creek Trail Section 1 June-July 09’
Youth Trail Day #1 on Jamison Creek Trail June 09’
Performance Measure Report #1; Review w/ PNF hydrologist July ‘09
Final site review on Smith Creek Trail with SBTS crew and PNF hydrologist Aug 09’
Smith Lake Trail Restoration Aug 09’
Realignment of Smith Creek and Smith Lake Trail Sept-Nov 09’
Volunteer Trail Day #2 on Smith Creek Trail Sept 09’
Smith Creek Bridge Crossings Sept 09’
Obliteration and restoration of old abandoned route/crossings Sept-Oct ‘09
Performance Measure Report #2; review with PNF hydrologist Oct 09’
Jamison Creek Trail Section 2 Restoration: Jamison Creek to Pacific Crest Trail Intersection Nov 09’
Volunteer Trail Day #3 on Jamison Creek Trail Section 2 May-June 10’
Site Planning with PNF Hydrologist for Wades to Rock Connector Trail & Rock Lake Trail June 10’
Wades to Rock Connector Trail Restoration July 10’
Performance Measure Report #3; July 10’
Rock Lake Trail Restoration Aug 10’
Volunteer Trail Day #4 on Rock Lake Trail Aug-Sept 10’
Youth Trail Day #2 on Jamison Creek Trail Sept 10’
Obliteration and restoration of any old abandoned routes/crossings Sept 10’
Performance Measure Report #4: Review w/ PNF hydrologist Sept
Project Completetion: Celebratory Trail Opening Oct 10’
Final Report to all parties Oct 10’

SNC PROJECT COSTS

Trail Restoration: 5.06 Miles @ $177,600. Matching Share: $17,000. SNC Share: $160,600.

Trail Decommission: .73 Miles @ $11,600. SNC Share: $11,600.

Trail Realignment: .29 Miles @ $15,300. Matching Share: $5,000 SNC Share: $10,300

Food for Volunteer Work Days: $2,000. Matching Share: $2,000 SNC Share: $0

CEQA and Fish and Game Fee: $4900. Matching Share: $4900. SNC Share: $0

NEPA, Bridge Design and Engineering, Inspections, Site Visits
$20,000. Matching Share: $20,000. SNC Portion: $0

Smith Creek and Smith Lake Trail Design: $5,000. Matching Share: $5,000. SNC Share: $0

Grand Totals
Total Cost: $260,400. Matching Share: $53,900. SNC Share: $206,500




